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This~: : ] Yy sta us<#A(;rt of/€%§ work
performad on Project 36° It covers the period from the
veginning of the contract until August 5, 196uo '
PrOgress in the last period.
/ Ablo The program was started with a review of the plan of :
0 work and dlscussion with_ Unresolved 25X1A
/< points in this discussion were: what importance should be

placed on the requirement that the light modulation be
directly proportional to the spatial frequenecy, what is‘
the intent of this requirement, and what spatial frequency
range”should be considered? The answers to these questions
could alter the technical decisions considerably,

Declass Review
by NIMA/DOD

25X1A An-projection television receiver (model 741 PCS)
has been salvaged and modified to provide an experimental tool.
A photomultiplier pickup and feedback émplifier are being
constructed.

Simultanecusly, further investigation of a mechanically
scanned system is being conducted. A new development in
the fleld of electro-optic.modulator cells has drastically
reduced the power requirement for the modulator in such a
system, but not all aspects of the new class of modulator
cells are entirely satisfactory. For example, there is
still a large variation in retardation as a function of

wavelength in the visible spectrum.
' 25X1A

Pro jected work for the next periods

The projection television equipment will be used to
evaluate: optimum spot size, photomultiplier rickup place-

ment, feedback gain, frequency response compensation because
of phosphor lag.
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Evaluétion of the mechanical scheme and others will
continue.

Status of fund expenditures,

Funds expended to July 31, 196l -- 25X1A

The figure above is a preliminary estimate and does not
represent a final accounting. '
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